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MILLIE AND SEVERSON, INCORPORATED 7/?’/&*«,’

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611

P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 15

Project: Harbor Gateway /Lot 8 Development
Place: Jobsite
Date: March 23, 2005

Present: Dennis Carlson - Boeing Realty Corp.
Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 15
15.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated March 18, 2005 shows completion date of
October 3, 2005.

B. 1. Delays:  Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005)
(
(

Rain (March 22, 2005)
Rain (March 25, 2005

2. Total delays: 18 working days, 8 days over allowed rain days.
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Project Meeting Minutes No. 15
March 23, 2005

15.2  Current Schedule Impact [ssues:

A. Interior footings at office area cannot commence until Haley & Aldrich is
substantial complete with underground piping.

15.3  Jobsite Activities:

A. Building site and shell panels on west slab.

B. Underground fire to commence around early April.
C. Catch basins on-going.

D. NE slab pour scheduled for March 25, 2005.

E. DWP started water lateral on street.

15.4 Dennis indicated a future sewer connection for vent enclosure from NE corner to
street may be required. Scott Z. to find out City requirements and process.

Forward from Job Meeting No. 14 -3/16/05
144  Charles to RFI Tait regarding +/- 2,400 yards of excess dirt onsite.
3/23/05 Eliseo is evaluating it.

145 Modified geomembrane a construction at footings were approved by inspector. No
cost changes.
3/23/05 Received Geosyntec's approval on March 23, 2005.

Forward from Meeting Minutes No. 11 -2/23/05
115 Tait to find out the Owner of controller at driveway/approach. Relocation will be

required.

3/2/05 E-mailed to HPA and Tait.

3/9/05 Mike to follow-up.

3/16/05 Landscape Design to trace source and provide relocation as required.

Dave Harper to check with gardener.

Forward from Meeting Minutes No. 8 - 2/2/05
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
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Project Meeting Minutes No. 15

March 23, 2005

Safety:

a. Incident/ Accident:

1.

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4. February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.
8. March 16, 2005.
9. March 23, 2005.

C. Issues: None at this time.

Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and

secured.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Mario Stavale, Dennis Carlson - Boeing Corp.
Insik Chang, Bob Jacob - HPA
Eliseo Ochoa - Tait & Associates
Mick MacArthur, Jon Severson, Millie and Severson, Inc.
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Project Meeting Minutes No. 15
March 23, 2005

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

28-Mar-05

Trade Seq. Rev.
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004

005

006

007

008

009

010

011

0i2

013
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Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS. IN

FML LININGS, IN

KIRKER GLASS, |
HALLIN AND HLE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DatcRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/30/2004

1/12/2005

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2005

030653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005
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Trade Seq. Rev.
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Spec

DIV.5

Subcontractor

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTR
G.M.A. CONSTR
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST D
DOCK PROS INC
SANDLERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL

GLOBAL STEEL

AMERICAN CON

ARCHITECTURA

Submittal Description

SD: STEEL SHOP DRAWINGS -

SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

PD: HVAC PRODUCT DATA (HP,
EXHAUST FAN, AIR DIST,, FIRE
DAMPERS, AIR BALANCE).

PD: HVAC SUBMITTAL

PD: CARRIER HVAC

SD: TRUSS JOIST SHOP DRAWINGS
PD: TRUSS JOIST PRODUCT DATA
PD: SKYLIGHTS

PD: SWITCHGEAR PRODUCT DATA.
PD: LIGHT FIXTURE PRODUCT DATA.
SD: FIRE ALARM PLANS

SD: ROLL UP DOOR

PD: DOCK BUMPERS

S: FRAZEE - SNOW BALLET

S: FRAZEE - COAST POINTE

S: FRAZEE - BALSAM BASH

S: FRAZEE - MUSHROOM BASKET
S: FRAZEE - WILD CAT

PD: TOILET PARTITIONS

PD: TOILET PARTITIONS

PD: TOILET ACCLESSORIES

PD: TOILET PARTITION COLOR CHART

PD: PLASTIC LAMINATE COLOR
CHART

PD: PLUMBING FIXTURES

S: CLEAR WHITE BIRCH WOOD

Location

1/24/05

1/28/05

1/27/05
1/27/05

DateRequired Submitted

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005

2/11/2005

2/2/2005

2/2/2005

Job No.:

Returned

1/29/2005

2/22/2005
1/24/2005

1/24/2005

3/18/2005
1/27/2005

2/1/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/21/2005

2/1/2005

2/14/2005

2/7/2005

03653

Back to Sub

1/27/2005

2/3/2005

2/21/2005

3/2/2005
1/27/2005
1/27/2005
3/17/2005
1/31/2005
1/31/2005
3/21/2005
1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
2/21/2005
2/23/2005

2/3/2005
2/21/2005

2/23/2005

2/16/2005

2/7/2005
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038

039

040
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042
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044

045

046

047

048

049

050

052

053

054

055

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE

PANELIZED STR

AAA ROOFING B

UNIVERSAL ME

UNIVERSAL ME

UNIVERSAL ME
CRANEVEYORC
CRANEVEYOR C

B.D.B. ELEC/INC.

KIRKER GLASS, I

KIRKER GLASS, |

KIRKER GLASS, 1

KIRKER GLASS, |

LANDSCAPE DE

Submittal Description
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA ']

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL
PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP
DRAWINGS

PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPIWALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S:  1/4" VISTEON VERSALUX GREEN
2000R SPANDREL

S:  1/4" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP
PACKAGE

PD: LANDSCAPE & IRRIGATION

Location DateRequired Submitted

2/7/2005
2/7/2005
2/7/12005

2/7/2005
2/7/2005

2/8/2005

2/11/2005

2/11/2005
2/11/2005

2/11/2005
2/18/2005
2/18/2005

2/21/2005
3/8/2005
3/8/2005

3/8/2005

3/8/2005

3/21/2005

Job No.:

Returned

2/25/2005

2/25/2005

2/25/2005

2/25/2005
2/25/2005

2/17/2005

2/21/2005

2/21/2005

2/21/2005

2/21/2005

2/28/2005

3/17/2005

03653

Back to Sub

3/24/2005

3/24/2005

3/24/2005

3/24/2005
3/24/2005

2/17/2005

2/23/2005

2/23/2005

2/23/2005

2/23/2005

3/3/2005

3/23/2005

3/23/200S

3/22/2005
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

28-Mar-05

M/S
RFI No

001

002

003

004

005

006

007

008

009

009.

010

011

012

013

014

015

016

018

019

Vendor Name

CANYON REBAR

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.
PANELIZED STRUCTURES |
HALLIN AND HERRERA, IN
FML LININGS, INC.

HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN
CRANEVEYOR CORP.
HALLIN AND HERRERA, IN

RUCKER TILE

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFlI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work

No
No
No
No
No
No
No
No
No
No
No
No
No
No
No

No

Process

12/14/04

12/14/04

12/20/04

12/28/04

12/28/04

1/6/05

1/7105

1/7/05

1/18/05

1/19/05

1/18/05

1/26/05

2/11/05

1/28/05

1/28/05

1/28/05

1/31/05

2/1/05

2/11/05

Job No.

Required

12/16/04
12/16/04
12/21/04

1/4/05

1/14/05
1/12/05

1/12/05

1/21/05
1/28/05
2/18/05
2/4/05
2/4/05
2/4/05
2/3/05
2/8/05

2/15/05

03653

Response

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05

Page No:
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M/S
RFI No

020
021
022
023
024
025
026
027
028
029
030

031

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRU
HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN
HALLIN AND HERRERA, IN

BASIN CONSTRUCTION CO

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS
DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 38, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

Stopped Work

No

No

No

No

No

No

No

No

No

No

Process

2/11/05
3/1/05
3/1/05
3/3/05
3/9/05
3/9/05
3/9/05
3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

Required

2/16/05
3/18/05

3/3/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05
3/28/05

3/23/05

Job No. 030653

Response  Bulletin ID

2/22/05
3/2/105
3/2/05
3/3/05
3/7/05

3/14/05
3/7/05

3/7/05

Page No: 2




